

Countdown to Perkins V State Plan

Date: (2019 -2020)	Event
April 15 – June 30	Stakeholder meetings held across the State including surveys
June 01 – July 01	Analyze data to incorporate into State plan
July 01, 2019	Transition plan in effect for one year
Aug 01 – Sept 30	60-day public comment period on Performance Targets
Oct 01 – Oct 31	Revisions made based on public comments
Nov 01 – Nov 30	30-day public comment period on state plan
Dec 01 – Dec 31	Revision made based on public comments
Jan 01 – Jan 31	30-day Governor’s review of state plan
Feb 01 – Feb 29	Revision made based on Governor’s review
March 01 – June 30	Submit to OCTAE for 120-day review
July 01, 2020	State plan in effect through June 30, 2024

* These dates are estimates and are subject to change

